
SAN BERNARDINO COUNTY MS4 PERMIT TIMELINE 
(as of March 4, 2002) 

 
September 1, 2000  Submittal of Report of Waste Discharge (ROWD) 
 
September 29, 2000  Regional Board staff comments on ROWD issued 
 
December 20, 2000  Response to staff comments received 
 
March 2, 2001 Order No. 96-32, NPDES NO. CAS618036, administratively 

extended. 
 
August 21, 2001 Distribution of the initial draft of Order No. 01-16, NPDES No. 

CAS618036, San Bernardino County Department of Public 
Works, County of San Bernardino, and the Incorporated Cities of 
San Bernardino County within the Santa Ana Region, Area-wide 
Urban Storm Water Runoff Program  

 
September 26, 2001 First Public Workshop – regular Board Meeting, City Council 

Chambers, Corona, California 
 
November 16, 2001 Incorporate/respond to comments received as of September 26, 

2001 and release a second draft permit 
 
December 7, 2001 Second Public Workshop - regular Board meeting cancelled 

due to lack of quorum 
 
December 17,  2001 Deadline for written comments on the second draft permit 
 
January 9, 2002 Revised draft permit distributed 
 
January 23, 2002 Second Public Workshop - regular Board meeting, City Council 

Chambers, Corona, California 
 
January 31, 2002 Deadline for written comments on the January 9, 2002 version of 

the draft permit, to be considered in preparing the Tentative 
Order 

 
February 14, 2002 Tentative Order will be distributed and posted 
 
March 15, 2002 Public Hearing for Adoption – POSTPONED. This item has 

been postponed to the April 26, 2002 Board meeting.  
Comments on the February 13, 2002 Draft Order will be received 
until this date.  

 
March 22, 2002 Tentative Order and Response to Comments will be distributed 

and posted 
 
April 8, 2002 Deadline for comments on the Tentative Order 

 
April 26, 2002 Public Hearing for Adoption – City of Corona, 815 W. Sixth 

Street, Corona 
 
 


